

SWELLENDAM MUNICIPALITY



NOTICE

Notice is hereby given in terms of Section 116 (3) of the Local Government: Municipal Finance Management Act, (Act 56 of 2003) that the Municipality intends to amend the Agreement with Rowe Iliso Joint Venture (JV) for the Provision of Professional Services: Barrydale Bulk Water Infrastructure for a further period of three (3) years, with the option of renewal should the project not be completed. The estimated completion date is 13 May 2024, with the final completion at 13 May 2025.

The reason for the amendment of this Agreement is as follows:

- The Department of Water and Sanitation approved the project business plan for implementation through the Water Services Infrastructure Grant (WSIG). The project funding was published in the DoRA for implementation in the 2021/2022 and 2022/2023 financial years, respectively, as a multi-year project.
- National Treasury did a stoppage of funding in 2021/2022, hence the project scope was decreased accordingly. In the 2022/2023 financial year, WSIG provided additional funding for the project, hence the municipality were able to continue with part of the scope, as per approved business plan.

The public is hereby invited to submit written representations regarding the proposed amendment of the agreement to the office of the Manager: Supply Chain Management, 11 Lind Street, Swellendam on or before **Friday, 06 October 2023 at 12:00**.

Envelopes thoroughly marked: **“Representations on the amendment of agreement: SMT14/15/16”** must be submitted on or before the above date and time at the above address.

Persons who are unable to read and write may request from any of the administrative offices of the Swellendam Municipality that staff assist with the writing of the submission.

A. VORSTER
MUNICIPAL MANAGER
Notice no. A41/2023